






























ID	Task Name	Duration	, '07							Jan 21, '07							Jan 28, '07						
			M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
1	 Pick up microcontroller and Xbe	2 days																					
2	 Figure out microcontroller and z	21 days																					
3	 Convert Tinyos code to C	21 days																					
4	 Research variance transmitters	7 days																					
5	 Integrate code with microcontro	21 days																					
6	 Order parts for the hovercrafts	7 days																					
7	 Build the hovercrafts	21 days																					
8	 Research the H-Bridge	7 days																					
9	 Build and test the H-Bridge	21 days																					
10	 Research the motor situation	7 days																					
11	 Build and test the motors	21 days																					

Project: Project1 Date: Tue 11/28/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: Project1 Date: Tue 11/28/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	