











ID	Task Name	Duration	Start	Finish	Mar 9, '08							Mar 16, '08							Mar 23, '08							Mar 30, '08						
					S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M					
1	<b>Ultrasonic</b>	13 days?	Mon 3/10/08	Wed 3/26/08	▶																											
2	Test on detecting car	7 days?	Mon 3/10/08	Tue 3/18/08	▶																											
3	Set threshold on detection	7 days?	Mon 3/10/08	Tue 3/18/08	▶																											
4	Aiming of sensors	13 days?	Mon 3/10/08	Wed 3/26/08	▶																											
5	# sensors per side	13 days?	Mon 3/10/08	Wed 3/26/08	▶																											
6	<b>I2C</b>	39 days?	Mon 3/10/08	Thu 5/1/08	▶																											
7	Test at 20ft wire length	32 days?	Wed 3/19/08	Thu 5/1/08	▶																											
8	Make I2C code robust	39 days?	Mon 3/10/08	Thu 5/1/08	▶																											
9	<b>Zigbee</b>	27.5 days?	Mon 3/10/08	Wed 4/16/08	▶																											
10	set channel	10 days?	Mon 3/10/08	Fri 3/21/08	▶																											
11	assign address to each chi	10 days?	Mon 3/10/08	Fri 3/21/08	▶																											
12	Make comm robust	27.5 days?	Mon 3/10/08	Wed 4/16/08	▶																											
13	<b>Mounting</b>	5 days?	Mon 3/17/08	Fri 3/21/08	▶																											
14	Mounting each sensor	5 days?	Mon 3/17/08	Fri 3/21/08	▶																											
15	<b>Board</b>	39 days?	Mon 3/10/08	Thu 5/1/08	▶																											
16	Schematic	19.5 days?	Mon 3/10/08	Fri 4/4/08	▶																											
17	Layout	17.5 days?	Wed 3/12/08	Fri 4/4/08	▶																											
18	Build and Test	13 days?	Tue 4/15/08	Thu 5/1/08	▶																											
19	<b>Software</b>	39 days?	Mon 3/10/08	Thu 5/1/08	▶																											
20	unifying all software	39 days?	Mon 3/10/08	Thu 5/1/08	▶																											
21	<b>Final Report</b>	6.5 days?	Mon 4/28/08	Tue 5/6/08	▶																											
22	Preparing Final Report	6.5 days?	Mon 4/28/08	Tue 5/6/08	▶																											

Project: Smart Tow - Final Date: Tue 5/6/08	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: Smart Tow - Final Date: Tue 5/6/08	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	