
Light of the World

Altura, Appleton, Baur, Yurkovich

Meeting Agenda - 2.4.13

❖ Minutes from last week's meeting:

- Prepare for first design review
 - Demonstrate each subsystem works
- Document subsystems we need to display
- Second design review
 - Demonstrate subsystems work together
- Keep detailed design as we progress
- Decided on working with Cree LED array
- Sean will take lead on packaging

❖ Individual accomplishments from past week

❖ Individual expectations for next week

❖ Open items

- Looking for resources to help in the design of buck converters from 120 VAC.
- Need formal list for microcontroller requirements.
- Create timeline for subsystem completion and division of labor.

❖ Upcoming deadlines

- Low Level Design and Design Review I -- Feb. 25-Mar. 1
- Design Review II -- prior to Apr. 1
- Pre-demo Demo -- Apr. 22-Apr. 26
- Demo and Documentation of Working Prototype -- May 3