

Meeting Minutes

Leader: Kelsey

Note Taker: Elizabeth

1. Pre-demo Demo: All
 - a. 9 am on Tuesday
 - System works!
2. X-Y Plotter: Tim and Elizabeth
 - a. Questions/concerns
 - b. Work to complete by Friday:
 - Adjust up limit switch
 - Trim some wires
3. Microcontroller/User interface: Sarah and Kelsey
 - a. Questions/concerns
 - b. Work to complete by Friday:
 - Adjust joystick range
4. Other Questions: All
 - a. Poster submitted to Joanne Birdsell
 - b. All documentation complete by Wednesday, May 9th at 8:00 AM
 - c. Demo on Friday, May 2nd from 1-5 PM