Team Calvin & Dr. Schafer

Meeting Minutes IV
Date

: February 13, 2007 

Time

: 1 – 2.00 pm

Location
: Engineering Learning Center

Items Discussed:

· There are still problems with the settings that initialize the SPI communication between the Chipcon part and the micro controller

· It is suspected that the problem lies in the setting of a particular bit to input rather than output.

· It will be necessary to develop routines that can read and write multiple bytes to the SPI interface in order to have successful communications with the Chipcon part.

· The team is waiting on some parts in order to finish the next two hovercrafts. These parts include the motors and the relays.

· Professor Bauer will indicate the day of the demo to confirm the status of the project. The demo will take place in Stepan center, ideally next week.

· The team is waiting on the H-bridges order so it can test their performance. Team will work on code to drive the H-bridge in the meantime.

Action Items:

· Continue H-bridge research and development

· Need to work on code to create a PWM signal and to drive the H-bridge using the PIC micro controller. 

· Modify code and prepare it for demo in Stepan Center
· Continue building new hovercrafts

· Need to check on the required motors and order them. Install the relays when they become available.
· Continued research and testing with Chipcon and the SPI interface

· Fix SPI initialization settings and create SPI read and write routines for that can handle a multiple number of bytes at a time.
