Memorandum

To:              Dr. Schafer

From:         Team Calvin

Date:           Tuesday, October 31, 2006

Subject:      Status Report

Dr. Schafer,
Here is the information that we talked about during our meeting on October 24, 2006:

· Hovercraftmodels.com is temporarily out of business, thus we have to research to get our own material

· The second hovercraft is in construction (50% completed)
· RSSI testing is still being done 

· Access to the new lab is pending
· New timeline and milestone

Plan for this week:

· Complete the construction of the second hovercraft (Jeff and Clem)
· Complete the RSSI testing (to determine appropriate beacon strength) (Matt)

· Finish Three-point control scheme (Matt)

· Finish Way-point Control scheme (Jeff)

· Complete the control circuitry testing (Clem & Mario)

· Complete the research of the hardware source (Mario)

· Use the new batteries and test its performance

Open issues include:

· Finding the right environment to test the hovercraft (still waiting for the carpet to get ripped off the floor and tiles to be installed)
· Finding the best control circuitry (instead of using relays, use power transistor)
· Waiting for the research fund to come in, so that we can order more materials for the third and fourth hovercrafts (the goal of the project)

Resolved issues include:

· Code for Way-point and Three-point navigation are written and ready to be tested
· Lithium batteries and its chargers are in
