Memorandum

To:              Dr. Schafer

From:         Team Calvin

Date:           Tuesday, November 28, 2006

Subject:      Status Report

Dr. Schafer,
Activities in progress:

· Determining the spread of beacon’s signal strength by doing the RSSI testing (Matt & Jeff)
· Finish Way-point Control scheme (Jeff)

· Control circuitry testing (Clem)
· Continue on researching for the hardware source (Mario)

· Implement the two batteries for the hovercrafts (Jeff & Clem)
Open issues include:

· Finding the right environment to test the hovercraft 
· Testing power Mosfet circuitry, as a possible replacement of current control circuitry that uses relays
· Testing the code for Way-point and Three-point control 

· Still on the hunt for skirt material

· Waiting for the research fund to come in, so that we can order more materials for the third and fourth hovercrafts (the goal of the project)

Resolved issues include:

· We completed the preliminary RSSI testing of the room
· We decided on the corrugated plastic supplier

From the preliminary testing with the beacon in the middle room, the signal strength picks up around the wall. This means that there is a reflection of signals, because of metals in the wall. We are thinking on putting an acoustic layer in the walls to minimize and control the reflections of the radio signals.
