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Memorandum

To: 

Dr. Schafer

From:

the gEEk squad

Date:

Tuesday, December 5, 2006
Subject:
Week Twelve Status Report

Dr. Schafer,

The following progress was made this week:
· Tasks four, five, and six are all completed but the results will be submitted in hard copy to you during class this afternoon in the interest of saving space here.
· We contacted several suppliers for samples (Kube, electronics123, and the vibrating motor vendors) and Kube agreed to send us two types of each sensor we requested.

· We met with Dr. Bauer to discuss viability of using IR sensors, which resulted in a very positive response in favor of IR sensors.

· Talked about the circuitry necessary to implement a comparison circuit for detection.

· We met with you to discuss different wireless notification methods and arrived at RF and ultrasonic transmitter/receiver pairs.

· Our spring plan is complete and was submitted last Thursday, November 30th.

We have the following open issues.  

· Task seven is still incomplete but has been started 
· Over vacation we will continue to research components and order all necessary parts for designing our system.

· Once we have a complete circuit laid out, we will design a PCB board in a way similar to task seven.

All these issues will be resolved as a team.
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