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Minutes
Date:


Wednesday, April 25, 2007

In Attendance: 
Dr. Schafer, Michael Cozzolino, Colleen O’Hagan, Elizabeth Reed, Andrew Williams  

Summary of Progress:
· We discussed our preparations for building the boards

· All components are compiled and prepared

· An assembly and test plan is in place

· The new microcontroller, 16F88, is programmed and tested

· Confirmed A/D conversion with Logic Analyzer

· Test rig is assembled, wired, and prepared for testing

Action items:

· Open items
· Assemble boards upon arrival
· Test boards

· Integrate subsystems

· Test system in lab

· Test system at pool

the gEEk squad
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