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Team GreenHouse
Minutes for Tuesday, April 7, 2009

I. Demonstrations

i. GUI (Angela/Dave)

1. Demonstrated work so far
2. Waiting for board to test communications


ii. ZigBee Communication + Temperature (Pat/Riley/Katie)

1. Delay Issue

a. Use the logic analyzer
b. Work off of interrupts rather than polling the status register

II. Board Update

i. Board is here! Start soldering.
ii. Check if the board fits in our packaging, so we can order more of the packaging boxes

III. Parts Update

i. All parts have arrived

1. PIR sensors are in Clint’s office

ii. Common parts are in Schafer’s office: go and get when needed
