
KEYtar Agenda 4/3/2013 

 Boards ordered 

o Expected arrival date 

 Parts ordered 

o Are there any parts we still have not ordered yet? 

 We’ve been pushing towards getting these boards done. Now that they’re submitted, there’s 

much more to do. What’s next? 

o What should we be doing while waiting for the boards? 

o What are the most important things we need to do when we get the boards? 

o Solder the whole thing or build it in pieces and test as we go? 

 How exactly do we plan to load the wavetables into the memory? I know we want to use the 

kitboard. Can we set up this system before the boards arrive? 

 When should we start physical construction of the KEYtar body? 

 Anything else? 


