University of Notre Dame

Electrical Engineering Senior Design

The Dream Team

Weekly Meeting: 4PM Friday, February 8, Engineering Learning Center

Expected Attendance: Andrew Carter, Matthew Elliott, Andrew Harms (Team Leader), Benjamin Keller (Meeting Minutes),, Dr. Schafer

I. Microsoft Project: Gantt Chart

II. Current Status Reports

a. Andrew Carter

i. Main board is complete and ordered. 

ii. USB board is complete and ordered.

iii. Parts list is complete and turned in. 

iv. Reminder: Will not be present February 22nd.

b. Matthew Elliott

i. LCD/Controller research.

c. Andrew Harms

i. Zigbee update.

ii. Timing/queuing issues/ Onboard memory needed?

iii. Working with development kit.

d. Benjamin Keller

i. USB research ongoing.

ii. Timing issues between USB and Zigbee

III. Open Action Items

a. Andrew Carter

i. LCD Research with Matt

ii. Zigbee Board Layout

b. Matt

i. LCD research

c. Andrew Harms
i. Zigbee
d. Ben Keller

i. USB work on computer

ii. wx GUI

IV. Dr. Schafer’s Comments
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