Eroding Sines Minutes 1/13/2010

· Kat is going to be in charge of website, should have space up for website within next few days or Dr. Schafer will e-mail info when it is received by him.

· Code revision control software needed.  Google code could be a possibility.  Dropbox could also be used if it saves all past revisions.
· 1st Design review will require demonstration of all subsystems working separately which would include at least
- ZigBee

- SitePlayer

- All Sensors

- Driving of external device

- Power source (Battery or outlet?)

 Kit boards can be used for this demonstration.

· Soon after 1st Review board design should be submitted to Dr. Schafer as it may require several iterations before it meets his specifications.
· 2nd Review will require that all subsystems can work together to achieve goal of project.
· Sensors should be ordered soon since they must be functioning by the time of the first review.  Dr. Schafer has some infrared sensors available if they are needed.  We need to discuss if analog or digital communication with sensors would be preferable.  Dan is in charge of the sensors.  Dr. Schafer suggested keeping in mind placement of sensors on the board since it may affect whether they can do their job.
· Once ZigBee is working we may be able to receive more kit boards.  We will most likely receive 5 of the boards we eventually order since it is buy 4 get 1 free.

· It may be possible to use Ajax to read data from simple SitePlayer website into more complex, better looking website.

Next Meeting : 12:45 PM 1/20/2010

- Manager: Scott Garvey 

- Minutes : Dan Myers

Next meeting needs to address who will work on what parts of the project and what parts of the project are dependent on others.

