Team: House Rules
Date: Monday, February 21, 2011
Place: SR 216
Leader: Tom Enzweiler
Minutes: Adam Mahood

Week 5 Meeting Agenda

· Mechanical System – 10 minutes
· Done: 
· Received aluminum tracking
· Purchased rollers for axes
· Lined up and bolted down the axes with attached rollers
· Built one possible carriage design 
· Have magnets that work through multiple surfaces
· To do:
· Need to consider options for carriage on the x-axis and what will work best and still support a motor
· Build carriage and attach motor
· Choose design for coasters and magnet
· Software – 10 minutes
· Progress update
· Demo
· Plan for upcoming week – 5 minutes
· Continue assembly of x-y table
· Continue software progress
· Begin testing motors with pulleys
· Questions/Comments – 5 minutes
· Can we have exclusive access to SR 216?
