Glucometer 
Team Meeting Agenda
April 17, 2015

· Review – What has everyone done?
· Matt – EEPROM status
· Sofyan – Charts
· Ish – Comments on first iteration of lancing device and overall casing CAD
· Mike – Low Power, Button Interrupts, and Clock Feature
· Chris – BLE receive and clock update
· Outstanding items
· Documentation – sections 1 – 6 due by next Friday
· [bookmark: _GoBack]Website
· Board Soldering
· Blood sugar testing with control solution
· Dates
· Friday, April 17, 2015: documentation (1-6) and completed code & soldering of parts
· Monday, April 27, 2015: Pre-Demo of complete system
· Wednesday, April 29, 2015: Full assembly, documentation full draft complete
· Thursday, April 30, 2015: Website complete, Documentation Complete, Sleep and prepare for demo the next day!
· Friday, May 1, 2015: DEMO!!!
