Project HAM

[bookmark: _GoBack]Agenda for 4/8/2015

Current Progress
· New iteration of board design (v3) completed and sent
· Can write data stored in memory to text file on PC
· Parts ordered?

Next Steps
· Submit orders for all parts
· Complete power testing to determine appropriate battery
· Determine necessary flash memory size – current flash chip does not have sufficient capacity
· Website development
· Progress on documentation

Questions/Comments
· Requirements for website?
· How to gain access to our web space to save, update, etc. HTML files?
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