HAM Group

Agenda: April 15th
I. Current Progress
a. Board Finished
b. Power Testing Results; current spikes 
c. Parts Ordered
d. Code update
e. Webpage being built/files uploaded

II. Next Steps/Moving Forward
a. Construction
b. Package order from Polycase
c. Finalize software requirements/interface

III. [bookmark: _GoBack]Questions/Discussion

