HAM Group

Agenda: March 18th
I. [bookmark: _GoBack]Current Progress
a. Working on main.c file to run both light sensor and accelerometer simultaneously in order to do power testing
b. In middle of setting up meeting with CS grad student in charge of software interface
c. Board design schematic almost done, routing to be started; goal is first draft sent out by Friday

II. Next Steps/Moving Forward
a. Finish Board design
b. Power testing
c. Finalize software requirements/interface

III. Questions/Discussion

