HAM Group

Agenda: March 4th
I. Current Progress
a. Microcontroller has been picked
b. Real Time Clock working
c. COM port communication- can now send and receive data in a synchronized manner
d. Board design started, parts made

II. Next Steps/Moving Forward
a. Finish Board design
b. Power testing
c. [bookmark: _GoBack]Sleeping the microcontroller

III. Questions/Discussion

