

---

# Light of the World

Altura, Appleton, Baur, Yurkovich

---

## Meeting Agenda - 1.21.13

---

- ❖ Minutes from last week's meeting:
  - Prepare for first design review
    - Demonstrate each subsystem works
  - Document subsystems we need to display
  - Second design review
    - Demonstrate subsystems work together
  - Keep detailed design as we progress
  - Decision to use wifi as method of communication
    - Biggest perceived difficulty: software interface between chip and microcontroller
    - Dr. Schafer discussed finding old microcontroller to use for parallel development of software
- ❖ Individual accomplishments from past week
- ❖ Individual expectations for next week
- ❖ Open items
  - Obtaining sample microcontroller (preferably PIC18)
  - Discuss creating timeline for subsystem completion and division of labor
- ❖ Upcoming deadlines
  - Low Level Design and Design Review I -- Feb. 25-Mar. 1
  - Design Review II -- prior to Apr. 1
  - Pre-demo Demo -- Apr. 22-Apr. 26
  - Demo and Documentation of Working Prototype -- May 3