

Action Items—Closed

a. Balancing circuitry

-design completed

b. Connections

-Permanent, except for a few connectors that merge 10 gauge to 3 gauge

-Order in to Clint

c. Current sensor research

-Acquired current sensor for testing

-We have began work on the circuitry

d. GPS research

-Continued looking at GPS information

e. Ultracapacitor boxes quotes submitted

-Went to Lowe's and Menard's. Will go back on Tuesday and Wednesday to talk to their local expert

Action Items—Open

a. Begin circuit board design for A/D for current sensor circuit for the starter

b. 70-amp fuse

c. Transformer connections (waiting on 10-guage wire)

d. Order current sensor for starter circuit

e. Order ultracapacitor boxes

f. Hot wire connection