

Memorandum

To: R.M. Schafer
From: Smart Windows
Date: February 3, 2010
Subject: Meeting Four Agenda

1.) Status Updates

- a. Light Sensors: Kelley and David
 - i. Last Week's Assignment: Begin light sensor testing
 - ii. Status Update
 - iii. Issues?
 - iv. Plan for the next week/long term
- b. Wireless and Microcontrollers: Kelley and David
 - i. Last Week's Assignment: Continue on Microcontroller code
 - ii. Status Update
 - iii. Issues?
 - iv. Plan for next week/long term
- c. Motors: Tommy
 - i. Last Week's Assignment: Work on motors and gearing
 - ii. Status
 - iii. Issues?
 - iv. Plan for next week/long term
- d. Website: Tommy
 - i. Last Week's Assignment: Begin setting up preliminary site
 - ii. Status
 - iii. Issues?
 - iv. Plan for next week/long term
- e. PC software: Andy
 - i. Last Week's Assignment: Begin SmartWindows GUI development
 - ii. Status
 - iii. Issues?
 - iv. Plan for next week/long term
- f. Batteries: (not assigned)
 - i. Still waiting for the motor voltage to be decided

2.) Team File Storage

- a. Files are now stored in David's Public Netfile space
- b. Please modify them carefully so no one's work is lost

3.) Wiki

- a. Attachments still not working right
 - i. Senior Design Minutes show up as posted with the correct file size, but trying to download them yields nothing.