

Radio Flyers
EE 41440
08 February 2012

Agenda 02-08-12

I. Progress:

- A. Started Website
 - i. Shamelessly stealing RadioFlyer website template & logo
 - a. seeking forgiveness instead of approval
- B. Parts list sent out
 - i. Expected arrival?
- C. I2C started
 - i. Should all be similar?
 - ii. header files?
 - iii. PIC programed for SPI?
- D. schematic
 - i. Plan to have Board Design finished by Friday

II. Design Review

- A. What do we need to show?