

Radio Flyers
EE 41440
15 February 2012

Agenda 02-15-12

I. Progress:

A. Board almost done

1. Schematic done (just working on the layout)
2. All part orders sent minus the final GPS

B. Julian talked to Brownell to get I2C code

C. Control theory is started

1. Research has begun
2. Talked to Bauer regarding how to go about the algorithms
3. Starting to code the stabilization of the quadrotor

II. Plan:

A. Be done with the board by Wednesday

B. Be able to get the quadrotor hovering by the first design review

C. Get started with the I2C code