

KEYtar Agenda 4/3/2013

- Boards ordered
 - Expected arrival date
- Parts ordered
 - Are there any parts we still have not ordered yet?
- We've been pushing towards getting these boards done. Now that they're submitted, there's much more to do. What's next?
 - What should we be doing while waiting for the boards?
 - What are the most important things we need to do when we get the boards?
 - Solder the whole thing or build it in pieces and test as we go?
- How *exactly* do we plan to load the wavetables into the memory? I know we want to use the kitboard. Can we set up this system before the boards arrive?
- When should we start physical construction of the KEYtar body?
- Anything else?