
Light of the World

Altura, Appleton, Baur, Yurkovich

Meeting Minutes - 1.14.13

- ❖ Prepare for first design review (deadline)
 - Demonstrate each subsystem works
 - Document subsystems we need to display
- ❖ Second design review (deadline)
 - Subsystems work together
- ❖ Keep detailed design as we go
- ❖ Upcoming deadlines:
 - Low Level Design and Design Review I -- Feb. 25-Mar. 1
 - Design Review II -- prior to Apr. 1
 - Pre-demo Demo -- Apr. 22-Apr. 26
 - Demo and Documentation of Working Prototype -- May 3