

Open Sesame
Agenda
15 April 2014

Meeting Leader: Angie Savela
Secretary: Denise Garcia

1. Completed
 - a. Combined code has been tested, and proved to be functional
 - i. Picture
 - ii. Status
 - iii. Open/Close
 - iv. Light
 - b. Phone app controls have been tested successfully
 - c. Decision not to pursue RF
 - i. Will be included in writeup along with reasoning
 - d. Met with Yaakov
 - i. Will set up server by Thursday
 - ii. Working with WebDav
 - e. Submitted order forms for parts for circuit board
2. In Progress
 - a. Server
 - i. Waiting to be set up
 - ii. Researching WebDav
 - iii. Emailing Yaakov about simpler options
 - b. Photo upload to server
 - c. Streamlining Phone-Imp-Microcontroller Communication
 - i. Warnings
 - ii. Instructions
 - d. Board soldering and revisions if necessary and time permitting
 - e. Shopping for parts for Demo
 - i. Opener Chain Questions
 - f. Continuing to research feasibility of WiFi detection
3. Additional
 - a. Packaging for Circuit Board on 3D printer
 - b. Plan to build over Easter Break
 - c. Pre-Demo Demo Demo date
 - i. Thursday or Friday Morning