

## Progress Report for Update Meeting on 2/6 - GLO

Since design review 0, we have begun working on the design review 1 document such as writing descriptions for all of the subsystems, as well as descriptions for individual components within these subsystems. Each group member was assigned a few components to research and find 3-5 options to report back to the rest of the group with, and as a group we made final decisions on which parts to use and ordered them. We have also started creating a list of questions that we do not yet have answers for, that we hope to get more clarity on during design review 1. Lastly, we have also begun drawing the schematic of all the components and how they will connect to the microcontroller including data pins as well as power and ground connections, and any other devices such as resistors and capacitors needed to achieve the correct voltage and current.