

Team Leader: Nick Daegele

Secretary: Jake Darnell

I. Updates

1. SoundFonts
2. Any new ideas from break

II. Plan for the semester

1. Which sub-systems to start building for the first design review
 - Hardware
 - Software
2. Parts to order for sub-systems
 - What?
 - When?
 - Cost?
3. Microcontroller selection

III. Action Item List – initial ideas

1. What needs to be done
2. Personal assignments
3. Due dates
4. Dependencies

IV. Miscellaneous topics for discussion