

Team Baja

Meeting Minutes

3/25/14

- List of Subsystems
 - Engine & Wheel RPM Sensor - Patrick
 - Still working on finding a magnet that will be strong enough
 - Planing to speak with Baja team about establishing an implementation plan
 - Display Screen – Stephen
 - Screen was able to be partitioned
 - Still planning to prepare backup LCD in case new screen doesn't pan out
 - GPS/SD Card Storage – Mike
 - Began integrating GPS/SD
 - Having trouble getting either one working in a single project
 - Seems to be clock issues
- Board design - Matt
 - First board design almost complete
 - Will coordinate with Mike/Stephen for UART/SPI requirements
 - SD card will be mounted on board
 - 2-Cell lithium ion battery