

## Team Baja Agenda 4/22/14

- List of Subsystems
  - Board Design
    - Finalize and order parts needed for buttons
    - Purchase new box to fit module
  - GPS/SD Card Storage
    - Work to integrate code with GPS / SD Card code
    - Building out state machine
    - Preparing to integrate screen, button, and interrupt functions
  - Display Screen
    - Working on showing two different displays on the screen
    - Concurrently develop code for LCD screen in case it is needed
  - Sensors
    - Continue to develop external interrupts for magnet and hall effect sensors
  
- Further tasks
  - Order board parts
  - Complete software
  - Design containment box