EE 41430


Memorandum

To: 

Dr. Schafer

From:

“The 5-0”

Date:

Sunday, November 13, 2006

Subject:
Status Report

Dr. Schafer,


TASK WORK:  We met as a team Thursday during the usual class period.  It was agreed to split the remaining task work between a “software team” (Mike and Martin) that would complete tasks 4, 5, and 6; and a “hardware team” (Jason and Pete) that would perform the breadboard design for task 7.  We were 75% complete with task 4, and we expect to have the task finished on Tuesday, with work on task 5 beginning some time before the weekend. Information on what “team hardware” had accomplished could not be obtained before the memo due date.


Not much else to report this week.  We look forward to meeting with you to get a better sense of what are goals should be in the last few weeks of the semester.
