5-0 Minutes – March 22, 2007

Priority  is to make progress before Easter. In order to do this, we must order parts and have parallel processes working on board.
Some issues to address and tasks to attend to:


Current sensor zeroing at 2.5 V

- If symmetric, we lose resolution

Some Unknowns Remain
- max battery value
- output alternator

- remote sensing

FET driver

Working breadboard for entire system
Menu / keyboard with LCD
New LCD

Revisit High Level Design
Revisit Pin use on microcontroller

Temp Conditions on FET

Define Thresholds


Eagle board
A more detailed outline and Microsoft Project schedule dealing with these issues are on the wiki.

