Meeting Minutes, “5-0,” April 26, 2007, 1:15 PM

*Board status—remote sensor boards have arrived, main board expected next week. Next goal is to test the boards that have already arrived by Monday.

*Options for an “inside” demo – Halogen Lamp or anything that will draw within the range of a few amps.

* For testing there is a need to do individual load control through software.
* A total System Block Diagram and Description has been made.

* MS Project Files are being updated.
* Report Introduction has been made.
* Majority of Data Sheet Compilation has been done
* Garage Parking Permit has been established
* Test Plan – Stress Test for the board is being developed
* Inviting NDSP/SBPD people will be held off until Monday
* Parts from Lowes obtained
* Overall program is nearing completion
* LCD Interface is revamped, nearing completion with timer0 interrupt

*Documentation and test plan description has begun.
