Team 2 Tremors

Agenda for Meeting 4/26/18

Updates:
Whole Team:
· Soldered the board
Mike and Linda:
· Soldered the top of the board
· Signal processing
· I2C transmitting correctly
Calvo and Jake
· Soldered bottom of the board
· Adapted DIO code and tests to implement it on the actual EMS
· Changed code to account for timing issues with setting different parameters like frequency
· Decided on a control system
· Have begun implementing the control system

Next Week:
Whole team:
· Working running our software on the soldered board
· Integrating and editing software together
Jake and Calvo 
· [bookmark: _GoBack]Finish control system if haven’t already done so ( working on it after sending out the agenda)
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