5-0 Minutes – 04/20/07

Tasks Accomplished
-Have simulation of dual rail voltage step down circuit

-Have permission for the garage

-Eagleware Board/Schematic and parts order were compiled and sent out

-Testing of new LCD on old board

Tasks still at hand

-Should order samples of E-PROM

-Car testing

-Design an installation plan: consider wiring harnesses and connectors

-Develop a test plan: test aspects of board concerning weaknesses / extremes in design such as wiring

-Develop display plan: consider what to place in the car, what to have as a display. It was noted that halogen light bulbs can and should be used as simulated loads. These will allow the display to show different currents, switching, and dump program.

