Wizard’s Chess Meeting 2
1/22/2020
Meeting Leader: Delany Bolton

Schedule:
e (8:30 - 08:50: Current Action ltems
e 08:50 - 09:00: Miscellaneous Questions/Topics

Current Action Items:
e Access website and upload items.

o How do we access this?
m Assigned to Ben (Due 1/28/20)
m Complete 1/28/20
Refine the mechanical pieces of the xy grid for smoother travel.
o Reprint pieces for a better fit than the first draft parts. Adjust the timing belt
and the slides.
m Assigned to Shae (Due 2/14/20)
o Order rollers for travel along the rails of the frame.
m Assigned to Luke (Due 1/20/20)
m Complete 1/20/20
Start programming the motors and drivers beyond the test programs.
o Figure out a method for calibration.
m Assigned to Delany (Due 1/27/20)
m Complete 1/27/20
o Set an origin point for the magnet while at rest. Determine the required
travel distance for each square of the chess board.
m Assigned to Delany (Due 2/14/20)
Determine Electromagnet Requirements
o Purchase electromagnet
m Assigned to Delany (Due 1/29/20)
m Complete 1/29/20
Motor Control
o Establish code beyond the test programs for controlling function of motors
m Assigned to Luke (Due ? *See Miscellaneous)
Software Development
o Understand the library and get the library components to function
m Assigned to Fabio (Due 1/29/20)
m Complete 1/29/20



Completed Action Items:
e Determine a weekly meeting time that all members can attend.
o Assigned to all (Due 1/15/20)
o Monday’s @ 09:00
o Complete 1/15/20

Miscellaneous Questions/Topics:
e Meeting time conflict
o Delany’s schedule change, confirm new time will work pending no other
changes in the foreseeable future
e Motor controller
o Do we need to design our own? Would it make more sense to make our
own board?



